

Home assignment 1

1



As a construction manager you are assigned the development of a project planning and control MIS system for your construction company. In this MIS system you are going to define new projects, set a baseline for the project, collect different project's progress information and report different project's progress standing to the management. Since there is no current project planning and control system in the company (OMG!), at your first phase of MIS system development you are going to develop and document an ideal MIS system with dfd modeling tool! Develop dfds at context level, level 1 and at least two dfds at level 2. (**in one week**)