

In class exercise 1

11



- Is this true: Project life cycle is equivalent to the project phases?

What are typical main (high level) outputs and deliverables in a multi storey building **construction** projects? Use these deliverables to draw typical construction projects main phases and a project life cycle!

An example for life cycle can be:

-Land preparation, foundation construction, structure construction, Wall and window construction, Building Finishing, Utility construction