

In class exercise 2

34



Follow simplified MMT method to level the project schedule presented in below:

					Working Day								
WBS	Predecessor	ES	LS	Slack	1	2	3	4	5	6	7	8	9
1		1	1	0	1	1	1	1	1	1	1	1	1
2	1SS	1	4	3	1	1							
3	2	3	6	3			2	2	2	2			
4	2	3	8	5			3	3					
	Sum				2	2	6	6	3	3	1	1	1