Example 2: WBS of a 120km of highway construction
1- Feasibility studies
2- Topography studies
3- Geotechnical studies
4- Road design
4-1- Designing road map and facilities required
4-2- Designing traffic aspects of the road
4-3- Designing road structure
4-3- Designing utilities (light, phone, water, parking, rest area)
4-4- Designing road auxiliary facilities (gas station, restaurants and stores,
road service stations)
5- Road construction
5-1- Constructing bridges on the road
5-1-1- Constructing bridge 1
5-1-2- Constructing bridge 2
5-1-2- Constructing bridge 3
5-1-2- Constructing bridge 4
5-2- Constructing road
5-2-1- Constructing road 0-30
5-2-2- Constructing road 30-55
5-2-3- Constructing road 55-85
5-2-4- Constructing road 85-120
5-3- Constructing utilities
5-3-1- Construction road light
5-3-2- Construction road drainage
5-3-3- Construction road phones
5-3-4- Constructing rest areas
5-4- Constructing auxiliary facilities
5-4-1- Constructing gas stations
5-4-2- Constructing restaurants and stores
5-4-3- Constructing road service

Is each item assignable to a working group?



